

Task	Priority		January 2026
Phase / Task	Priority	15 Jan	19 Jan
Phase 1 — Feasibility Study			
Project kickoff & feasibility analysis	High		
Technology & platform assessment	Medium		
Phase 2 — Requirements Specification			
Audience modelling	High		
Project scope definition	High		
Proposal report writing	High		
Proposal report submission ♦	High		
Phase 3 — Design			
ERD & database schema design	High		
UI/UX wireframing	Medium		
Information architecture	Medium		
Page & presentation layout	Low		
Phase 4 — Implementation			
Environment setup & .NET scaffolding	High		
Lecturer class & course management	High		
Public user class & browsing	High		
Administrator class & dashboard	High		
Registered student class & access	High		
RBAC & database CRUD integration	High		
Chatbot feature	Medium		
User activity logging	Medium		
Gamification system	Medium		
Phase 5 — Evaluation & Testing			
System integration testing	High		
Presentation to lecturer ♦	High		
Post-presentation upgrades	High		
System fully complete ♦	High		
Phase 6 — Documentation & Final Report			
Documentation writing	High		
Final report writing	High		


Final report submission ◆

High

LearnSphere — WSDM Project Gantt Chart
CT050-3-2-WAPP (112025) · Group 11 · APD2F2506CS(AI) · 15 Jan – 25 Mar 2026

February 2026

26 Jan	02 Feb	09 Feb	16 Feb
--------	--------	--------	--------



[illegible]

--	--	--	--	--

